

responsible	Activity	Month	2013												2014														
			August 01	September 02	October 03	November 04	December 05	January 06	February 07	March 08	April 09	May 10	June 11	July 12	August 13	September 14	October 15	November 16	December 17	January 18	February 19	March 20	April 21	May 22	June 23	July 24	August 25	September 26	October 27
LIPU	A1	Project management	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
		Meeting with EC appointed Monitoring team																											
	Milestones	Project start up meeting minutes			30/10/12																								
		Plan of action vademecum			30/10/12																								
		Management administrative vademecum			30/10/12																								
	Milestones	Establishment of project management team	31/8/12																										
Signing of project framework agreements				15/10/12																									
LIPU	A2	Monitoring of project progress			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
	Milestones	Establishment of SC																											
		SC Meeting (once a year by teleconferencing)																											
		Monthly meetings of PT																											
		Monthly meetings with LIPU CEO																											
LIPU	A5	Networking activities	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
		Participation to at least 2 international events / Year																											
HOS	C9	"Safe haven for birds" Greek national campaign	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
		Project's webpage translate in HOS webpage/webbanner									#####																		
	Deliverable	radio advert promotion								X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
		tv advert								X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
		press advert promotion (local and national)				X					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
		Press review (Greece)															30/11/13												
		Newsletter (greece)-epolicy			30/10/2012					31/12/2012																			
		newsletter (greece)-e-Olonos																											
		HOS facebook profile			30/10/2012								#####																
		brochure																											
Milestones	Launch "1 developmental phase" of the GR campaign					30/11/12																							
	Launch "2 developmental phase" of the GR campaign																												
	Launch "3 developmental phase" of the GR campaign																												
HOS	C10	Local "Safe havens for wild birds" informative events			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
	Deliverable	Visit partners in islands events in different islands											#####									#####			X	X	X	X	
HOS	C11	Local "Safe havens for wild birds" raising awareness of the mass media session																								X	X		

responsible	Activity new number	Month	2013												2014																	
			August 01	September 02	October 03	November 04	December 05	January 06	February 07	March 08	April 09	May 10	June 11	July 12	August 13	September 14	October 15	November 16	December 17	January 18	February 19	March 20	April 21	May 22	June 23	July 24	August 25	September 26	October 27			
HOS	C12	Local dissemination of viral video and information material																					X	X	X	X	X	X	X	X	X	X
HOS	C13	Local "Safe havens for wild birds" information kiosks											X	X	X	X	X									X	X	X	X	X		
HOS	C14	Local "Safe havens for wild birds" volunteer seminar														X	X															
		video footage of seminar																X														
HOS	C15	Production of short documentary in Greece			X	X	X	X	X	X	X	X	X	X	X	X	X	X					X	X	X	X	X	X	X	X		
	Deliverable	Short documentary																														
HOS	C16	Environmental Education campaign at local level in Greece								X	X	X	X	X																X	X	
		Environmental Education package											30/04/13																			
		Event for presenting the package to teachers (Kerkyra, Zakynthos and Paxos)											#####																			
		meeting with Environmental Education centers											#####																			
		Education tools package for teacher (greece)												30/06/13																		
	Deliverable	Production of artwork for the mobile exhibition of action																														
HOS	C17	International workshop on Bird Crime in the Mediterranean (in Greece)															X	X	X													
		Electronic invitation/questionnaire int. Work																														
	Deliverable	Info documents for international workshop (greece)																		31/12/13												
	Milestones	International workshop in Greece held																														
HOS	E2	Evaluation of the "Safe havens for wild birds" campaign in Greece; Monitoring of the project impact on the main target audience and on the environmental problem targeted			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X					X	X	X	X	X	X	X	X	
		Base line Evaluation Reports (Greece)																														
	Deliverable	Evaluation report (Greece)																														
LIPU	F1	Project Website							X	X	X	X	X	X																		
		Project website online																														
	Milestones																															
HOS	F5	Mobile exhibition in Greece																														
		REPORTS																														
		Inception report																														
		Mid term report																														

responsible	Activity	Month	2015												2016				
			November 28	December 29	January 30	February 31	March 32	April 33	May 34	June 35	July 36	August 36	September 37	October 38	November 39	December 40	January 41		
	new number		Contingency time																
LIPU	A1	Project management	X	X	X	X	X	X	X	X	X	X	X	X					
		Meeting with EC appointed Monitoring team																	
	Deliverable	Project start up meeting minutes Plan of action vademecum Management administrative vademecum																	
	Milestones	Establishment of project management team Signing of project framework agreements Start up meeting International and national plans developed																	
	LIPU	A2	Monitoring of project progress	X	X	X	X	X	X	X	X	X	X	X	X				
	Milestones	Establishment of SC SC Meeting (once a year by teleconferencing) Monthly meetings of PT Monthly meetings with LIPU CEO Bi-monthly Budget review																	
LIPU	A5	Networking activities	X	X	X	X	X	X	X	X	X	X	X	X					
		Participation to at least 2 international events / Year																	
HOS	C9	"Safe haven for birds" Greek national campaign	X	X	X	X	X	X	X	X	X	X	X	X	X				
	Deliverable	Project's webpage translate in HOS webpage/webbanner radio advert promotion tv advert press advert promotion (local and national) Press review (Greece) Newsletter (greece)-epolicy newsletter (greece)-e-Oionos viral video adaptation HOS facebook profile brochure comic book Pins "Oionos" Magazine					X	X	X	X	X	X	X	X	X				
	Milestones	Launch "1 developmental phase" of the GR campaign Launch "2 developmental phase" of the GR campaign Launch "3 developmental phase" of the GR campaign																	
HOS	C10	Local "Safe havens for wild birds" informative events	X	X	X	X	X	X	X	X	X	X	X	X					
	Deliverable	visit partners in islands events in different islands																	
HOS	C11	Local "Safe havens for wild birds" raising awareness of the mass media session																	

responsible	Activity	Month	2015												2016			
			November 28	December 29	January 30	February 31	March 32	April 33	May 34	June 35	July 36	August 36	September 37	October 38	November 39	December 40	January 41	
	new number																	
HOS	C12	Local dissemination of viral video and information material						X	X	X	X	X						
HOS	C13	Local "Safe havens for wild birds" information kiosks								X	X	X	X					
HOS	C14	Local "Safe havens for wild birds" volunteer seminar																
		video footage of seminar																
HOS	C15	Production of short documentary in Greece	X	X	X													
	Deliverable	Short documentary																
HOS	C16	Environmental Education campaign at local level in Greece	X	X	X	X	X	X	X	X	X							
		Environmental Education package																
		Event for presenting the package to teachers (Kerkyra, Zakynthos and Paxos)																
		meeting with Environmental Education centers																
		Education tools package for teacher (greece)																
	Deliverable	Production of artwork for the mobile exhibition of action						X	X	X								
HOS	C17	International workshop on Bird Crime in the Mediterranean (in Greece)																
	Deliverable	Electronic invitation/questionary int. Work																
		Info documents for international workshop (greece)																
	Milestones	International workshop in Greece held																
HOS	E2	Evaluation of the "Safe havens for wild birds" campaign in Greece: Monitoring of the project impact on the main target audience and on the environmental problem targeted	X	X	X	X	X	X	X	X	X							
	Deliverable	Base line Evaluation Reports (Greece)																
		Evaluation report (Greece)										31/06/15						
LIPU	F1	Project Website																
	Milestones	Project website online																
HOS	F5	Mobile exhibition in Greece									X	X						
		REPORTS										Final report						